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IMPACT OF AGENCY DELAYS ON OPERABLE UNIT (OU) 11 TABLE VI MILESTONES 
- SGS-101-94 

The Colorado Department of Health has recently informed EG&G Rocky Flats, Inc., that the 
Preliminary Review of Technical Memorandum 1 for Operable Unit (OU) 11 will not begin until the 
week of February 21, 1994. 

Final approval of the Technical Memorandum designates official acceptance of the proposed 
revised scope for OU 11. This activity is on the critical path supporting implementation of the Field 
Investigation. Until this Technical Memorandum is approved, the Field Investigation schedule will 
continue to be impacted. 

We will provide more information as the situation develops. 

Please contact Tim O'Rourke at extension 8577 if you have any comments or questions. 

S. G<t$er 
Associate General Manager 
Environmental Restoration Management 
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